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REPL TO THE ATTENTICON CF

MEMORANDUM SE-5J

DATE: JUL 22 2002

SUBJECT: ACTION MEMORANDUM - Request for a Ceiling Increase and
Exemption from the $ 2 Million Cap for the Removal Action at the
Johns-Manwille Site 2, Waukegan, Lake County, Illinois

(Site ID #05A5) ,,M/
FROM: Brad Benning, On-Scene Coordinator A g

Emergency Response Section I1

TO: William E. Muno, Director
Superfund Division

THRU: Richard Karl, Chief
Emergency Response Branch

I. PURPOSE

The purpose of this memorandum 1s to document and request your approval of an exemption
from the $ 2 Million Cap in section 104(c)(1) of CERCLA, and of an increase of the total project
ceiling for this removal and re-establish project ceilings for the Superfund Technical Assistance
and Response Team (START) and the Emergency Rapid Response Service (ERRS) contractor.
This memorandum requests an additional $1,138.200 due to anticipated costs in excess of the
original procurement request and the previous Action Memorandum dated September 24, 2001.
The added costs are a result of additional waste volumes which have been discovered during the
excavation work and have exceeded the original volume estimate. The new project ceiling for
this site will be re-established at $2.697.000.
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[I. SITE CONDITIONS AND BACKGROUND
The CERCLIS ID number for the Site 1s ILD005443544

The original Action Memorandum for the Johns-Manville Site 2 was signed on September 24,
2001, in the amount of $1,602,900. The removal was initiated on May 20, 2002, and was
expected to address approximately 15,000 cubic vards of soil and asbestos containing

materiall ACM) identified in 17 gnds from a 1998 site characterization report. Upon initiation of
the excavation work it became evident that the amount of ACM was extending beyond the
identified grids. Based on the goal of the removal action. any visible ACM was pursued
regardless of the previously delineated grid areas. In addition, site characterization sampling was
increased to better identify the location of ACM on the property. As a result of these activities
the volume of material has significantly increased from the original estimate of 15,000 yards to a
potential volume of over 22,000 yards.

Refer to the original Action Memorandum dated September 24, 2001, for additional background
information.

I[I. THREATS TO PUBLIC HEALTH OR WELFARE OR THE
ENVIRONMENT, AND STATUTORY AND REGULATORY
AUTHORITIES

Refer to the original Action Memorandum dated September 24, 2001.

IV. ENDANGERMENT DETERMINATION

Refer to the original Action Memorandum dated September 24, 2001.

V. EXEMPTION FROM STATUTORY LIMITS

In accordance with Section 104(c) of CERCLA, an emergency exemption to the $2
million statutory limit is being requested because of the emergency situation at the Site which
poses an immediate risk to public health or welfare or the environment.
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Conditions at the Site continue to meet the requirements for an emergency exemption as required
by CERCLA Section 104(c) as follows:

VL.

(i) continuted response actions are immediately required to prevent, limit, or mitigate an

emergency

Conditions at the Site continue to require immediate action. Environmental sampling
indicates that the estimate of volume of ACM has significantly increased on the site.
Removal procedures must continue without interruption or delay to excavate the
additional ACM and to prevent any potential transport of friable asbestos fibers.

(ii) there is an immediate risk to public health or welfure or the environment

Asbestos can cause asbestosis and 1s a recognized human carcinogen, causing lung cancer
and mesothelioma. a lethal neoplasm of the lining of the chest and abdominal cavities.
Cancer of the larynx and esophageal lining has also been associated with exposure to
asbestos. The ACM is located in the area of a public access fishing pier allowing the
potential for direct contact threat. Therefore, immediate actions are imperative to prevent
the release of asbestos fibers which may cause disease or even death.

(iii) such assistance will not be otherwise be provided on a timely basis

EPA is the agency with the most appropriate experience and expertise to undertake
extensive sampling and cleanup measures. EPA continues to consult with other agencies,
including the Illinois EPA, Illinois DNR and the City of Waukegan on proposed actions.
The State and local agencies do not have the financial resources to undertake a removal
project of this magnitude.

PROPOSED ACTIONS AND ESTIMATED COSTS

All actions listed in the original Action Memorandum will be performed and remain unchanged.
These activities will require an additional twenty 10-hour on-site days to complete. Below is a
detailed breakdown of costs for both the current and proposed ceiling. '
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REMOVAL ACTION PROJECT CEILING ESTIMATE

EXTRAMURAL COSTS Current Ceiling Proposed Celling
Regional Removal Allowance:

ERRS Cleanup Contractor $1.200,800 $2.000,000
Contingency (15%) 180,000 300.000
Subtotal $1.380.800 2,300,000

Other Extramural Costs Not Funded from the Regional Allowance:

START 36,000 45,000
Total Extramural Costs $1.416.800 $2.345.000
Extramural Contingency (15%) 142,000 352,000
TOTAL, REMOVAL ACTION CEILING $1,558,800 $2,697,000

VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE
DELAYED OR NOT TAKEN

Refer to the original Action Memorandum dated September 24, 2001.

VIII. OUTSTANDING POLICY ISSUES

Refer to the original Action Memorandum dated September 24, 2001.

IX. ENFORCEMENT

For administrative purposes, information concerning confidential enforcement strategy for this
site is contained in the Enforcement Confidential Addendum. The total costs for this removal
action based on full-cost accounting practices that will be eligible for cost recovery are estimated
to be $3.762,990.!

‘Direct Costs include direct extramural costs and direct intramural costs. I[ndirect costs
are calculated based on an estimated indirect cost rate expressed as a percentage of site-specific
direct costs, consistent with the full cost accounting methodology effective October 2, 2000.
These estimates do not include pre-judgement interest, do not take into account other
enforcement costs. including Department of Justice costs, and may be adjusted during the course
of aremoval action. The estimates are for illustrative purposes only and their use is not intended
to create any rights for responsible parties. Neither the lack of a total cost estimate nor deviation
of actual costs from this estimate will affect the United States” right to cost recovery.
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X. RECOMMENDATION

It is specifically recommended that the START. and ERRS portions of the total project ceiling be
re-established at $45,000, and $2.000.000, respectively. Conditions at the Site meet the
requirements for an emergency exemption under CERCAL Section 104(c). The total estimated
project ceiling, if approved will be $2.697.000. Of this, an estimated $2.652.000 may be used for
cleanup contractor costs. You may indicate your decision by signing below:

APPROVEV?/ Q?YMW -~ ‘LW‘?W DATE: 7[2&{62A

cto Supeltund Divisidn

DISAPPROVE: DATE:
Director, Superfund Division

Attachments: I. Action Memorandum, September 24, 2001.
[I. ERRS Contractor Costs

cc: K. Mould. U.S.EPA, OERR, 5202G

Michael T. Chezik, U.S. Department of the Interior

Custom House, Room 244

200 Chestnut Street

Philadelphia, PA 19106 w/o Enf. Addendum
B. Everetts, Illinois EPA

Superfund Coordinator, w/o Enf. Addendum

S. Davis. Illinois DNR, w/o Enf. Addendum
B. Wallace.lllinois AG. w/o Enf. Addendum
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ACTION MEMORANDUM

2001

REPLY TO THE ATTENTION OF

-

DATE: SEF 2

1

SUBJECT: Request for a Time-Cntical Removal Action at the Johns-Manville Site 2 in
Waukegan, Lake County, Illinois
(Site ID# 05A5)

FROM: Brad Benning and Charles Gﬁgien
On-Scene Coordinators ’,-.4//.47: 7"7
TO: William E. Muno. Director

Superfund Division

THRU: Richard Karl, Chief
Emergency Response Branch

. PURPOSE

The purpose of this action memorandum is to request and document approval to expend up to
$1.602.900 to conduct a time-critical removal action at the Johns-Manville Site 2 located in
Waukegan, Lake County. Illinois. Specifically. the proposed removal action will address
contaminated soil around the former industrial facility.

The presence of asbestos-contaminated soils and waste in excess of the United States
Environmental Protection Agency (EPA) established standards as set forth in 40 C.F.R. § 261.24
poses an imminent and substantial threat to public health and the environment. which qualifies
Johns-Manville Site 2 in Waukegan, Illinois (the Site) for a Removal Action. The Site consists
of land adjacent to a former asbestos manufacturing facility, which has asbestos-containing
material (ACM) at and near the ground surface.

Potentially Responsible Party (PRP) asbestos response actions have been taken pursuant to a-
directive from Remedial Project Manager (RPM) Brad Bradley and pursuant to the Remedial
DesignyRemedial Action (RD/RA) Consent Decree with Johns-Manville. (please see
confidential enforcement addendum). These response actions have mitigated some of the human
health threats by removing much of the surficial ACM in the impacted areas. The threats
identified in Section 11 necessitate that this removal be classified as a time-critical removal
action. This site 1s adjacent to and was derived from the Johns-Manville Superfund site. which 1s
on the National Priorities List (NPL). This action is consistent with and complements the
proposed redevelopment of the Johns-Manville site into a sports complex.

Recycled/Recyclable - Printed with Vegetable O Based Inks on 50% Recycled Paper (20% Postconsumer)
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1. SITE CONDITIONS AND BACKGROUND

CERCLIS ID# ILD005443544

A. PHYSICAL LOCATION

Johns-Manville Site 2 is located on the south side of Greenwood Avenue, east of Pershing Road
in Waukegan, [llinois (see Figure 1). Coordinates for the site are latitude 42 degrees 23' 05"
north, and longitude 87 degrees 49' 26" west. The Site is located between the Johns-Manville
Superfund Site and Commonweath Edison and is adjacent to Lake Michigan. A parking lot and
recreational area (fishing pier) are located on and immediately adjacent to Site 2. The nearest
residential areas are approximately > mile from the Site. Part of Site 2 has unrestricted access.

B. SITE DESCRIPTION AND BACKGROQUND

Site 2 is situated primarily on City of Waukegan property, and is currently managed by the
[llinots Department of Natural Resources (IDNR) as an access to the Commonwealth Edison
fishing pier. A shooting range was constructed on Site 2 in 1959, in conjunction with the Pan
American Games, which were hosted by the City of Chicago that year. A series of berms were
constructed on Site 2 to prevent bullets from leaving the range and traveling onto adjacent
properties. In the late 1960s, the berms on Site 2 were bulldozed nearly to grade. The
easternmost berm was graded to the edge of Lake Michigan, and was partially consumed by the
lake during periods of high water levels in the 1970s. The dimensions of Site 2 are
approximately 300 feet by 1500 feet.

C. CURRENT SITE CONDITIONS

Sites 2 1s adjacent to and derived from the Johns-Manville Superfund Site. Manufacturing
activities at the Johns-Manville facility ceased in 1998. Surficial ACM at Site 2 was picked up
and disposed of by Johns-Manville in December 1998. Subsequent sampling conducted by ELM
Consulting. Johns-Manville's contractor, indicated that several sub-areas of the Site (based on
100 feet by 100 feet grids) contained ACM at depths of up to three feet. Some ACM may be
located at greater depth, but sampling was not conducted below three feet. No lead-bearing
materials (i.e. bullet fragments) were found in any of the samples collected at Site 2. On June 14,
1999, representatives of IDNR discovered friable ACM near Site 2 that had been exposed via
erosion along the walking path between the north shore of the cooling water intake to the then
Commonwealth Edison fossil fuel plant and the parking lot. The IDNR representatives collected
the piece of friable ACM and double-bagged it for storage. The sample was analyzed in March
2000, and the piece of ACM was found to contain 40-45% asbestos.

Asbestos is a hazardous substance as defined by 40 CFR Section 302.4 of the National
Contingency Plan (NCP). Asbestos is a potential concern because chronic inhalation exposure to
excessive levels of asbestos fibers suspended in air can result in lung disease such as asbestosts,
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mesothelioma. and lung cancer. Exposures via ingestion and dermal contact are considered to be
of lesser concern.

The Environmental Justice (EJ) Analysis indicated that the site is located in census tract 8617,
block group 2. with a population of 1473. To meet the EJ concern criteria. the area within 1-mile
of the site must have a population that 1s twice the state low income percentage and or twice the
state minority percentage. For this site, the area must be at least 54% low-income and/or at least
50% minority. At this site, the low-income percentage is 18%, and the minority percentage is
25%. Therefore, this site does not meet the region’s EJ criteria based on demographics as
identified an “‘Region 5 Interim Guidelines for Identifying and Addressing a Potential EJ Case,
June 1998".

III. THREAT TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT,
AND STATUTORY AND REGULATORY AUTHORITIES

The conditions at the Site present an imminent and substantial threat to human health and the
environment and meet the criteria for initiating a Removal Action under the National
Contingency Plan, Section 300.415. Paragraph (b)(2). The following factors from
§300.415(b)(2) of the NCP form the basis for EPA’s determination of threat presented, and the
appropriate action to be taken:

a) Actual or potential exposure to hazardous substances or contaminants by nearby
human populations, animals or the food chain from hazardous substances, pollutants or
contaminants:

This factor is present due to the existence of ACM, some of which may be friable. at and near the
ground surface at the Site. A sample of friable asbestos near Site 2 was analyzed and found to
contain 40-45% asbestos. Also. there is unrestricted access to a portion of Site 2.

b) High levels of hazardous substances or pollutants or contaminants in soils largely at or
near the surface, that may migrate;

This factor is present at the Site due to the existence of high asbestos levels on-site. Asbestos
migration onto adjacent properties may occur via airborne dust from the site. Friable asbestos,
such as that observed at the ground surface near Site 2, is particularly susceptible to airborne
migration. The friable asbestos near Site 2 was found along the walking path to the
Commonwealth Edison fishing pier. and area that receives substantial recreational use. Further
ACM may be exposed in some areas of the Site by erosion from rainfall events.

¢) Weather condition that may cause hazardous substances or pollutants or contaminants
to migrate or be released;

This factor 1s present at the Site due to the existence of surfictal ACM that may migrate into
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adjacent areas via airborme dust during dry periods and. or periods of high winds or via surface
runoff during heavy rains. The warmer temperatures and drv weather typical in the summer and
fall months will contribute to the migration of asbestos containing soils. As soils drv out they are
more likely to be transported by wind. causing the asbestos to become airborne and available for
inhalation. In the spring time snow melt. rainfall. or other forms of run-off inducing events will
tend to spread the contamination further from the source area.

1Iv. ENDANGERMENT DETERMINATION

Asbestos is a generic term for a group of six naturally-occurring fibrous silicate minerals.
Asbestos can cause asbestosis and is a recognized human carcinogen. causing lung cancer and
mesothelioma, a lethal neoplasm of the lining of the chest and abdominal cavities. Cancer of the
larynx and esophageal lining has also been associated with exposure to asbestos. Commercial
forms of asbestos have been found to be carcinogenic in experimental animals.

The actual or threatened release of asbestos from the Site. if not addressed by implementing the
response action selected in this Action Memorandum, presents an imminent and substantial
endangerment to the public health. welfare, and the environment.

V. PROPOSED ACTION AND ESTIMATED COSTS

Remediation of ACM on the Site 1s proposed. The cleanup should be performed in accordance
with State of Illinois requirements. Pursuant to letters from EPA dated March 20, 1998, and
April 29, 1998, Johns-Manville (JM) was required to conduct the following response actions:

A. fully characterize the nature and extent of the contamination at the Site. and

B. meet with EPA to discuss cleanup options with all interested parties and develop
disposal options and time lines for completion of such options.

JM has performed these activities. To mitigate the threat to the phblic health and welfare or the
environment posed by the asbestos present in the soils, the proposed removal actions are outlined
below. The removal will involve the following:

A. Develop and implement a Site Safety and Health Plan;

B. Provide and maintain site secunty around contaminated areas;

C. Post wamning signs around the contaminated areas;

D. Submit a Removal Action Work Plan, which \;xfill contain a description of the

response action to be taken. an implementation schedule, and a list of personnel
involved in implementing the response action;

4



AL 4

i

E. Excavate gnid areas previously identified as containing ACM with greater than
one percent asbestos to a maximum depth of between two and three feet and
disposal of the excavated matenal in the Settling Basin on the Johns-Manville
facility or at an EPA-approved off-site disposal facility in accordance with the
U.S. EPA Off-Site Rule ( 40 CFR 300.440);

F. Perform personal air sampling and ambient air sampling during remediation
activities; -

G. Implement engineering measures to control dust during the removal action;

H. Place a suitable barrier (€.g. orange snow fence) in any excavated grid areas where

ACM with greater than one percent asbestos extends deeper than three feet below
the ground surface:

L Place suitable. contaminant-free backfill in excavated areas and grading of such
backfill to a smooth, level surface, with proper drainage;

J. Establish a vegetative layer over the backfilled areas;

K. Analyze bulk asbestos samples using standard Polarized Light Microscopy (PLM)
methods. Supplement PLM analysis with Transmission Electron Microscopy
(TEM) for samples with lower concentrations of asbestos to assess whether
contamination is present and whether sufficient excavation has occurred.

L. Prepare and submit a summary report of the removal action.

It is estimated that the removal action will take approximately 45 days of on-site work time to
remediate.

The OSC has begun planning for the provision of post-removal site control. consistent with the
provisions of Section 300.415(k) of the NCP. The nature of this removal will minimize post-
removal site control.

The response actions described in this Action Memorandum directly address actual or threatened
releases of hazardous substances, pollutants, or contaminants at the facilities in the affected area
which may pose an imminent and substantial endangerment to public health and the
environment. These response actions do not impose a burden on affected property
disproportionate to the extent to which that property contributes to the conditions being
addressed. These response actions are consistent with and complement the proposed
redevelopment of the Johns-Manville site into a sports complex.

All applicable or relevant and appropriate requirements (ARARs) will be complied with to the



extent practicable. Any State ARAR identified in a timely manner for this removal action will be
complied with to the extent practicable. A letter outlining State ARARs is included in the
Administrative Record (Attachment A).

Estimated Costs

The following cost estimates include costs associated with the removal action for purposes of
creating a total project cetling. These costs are being estimated anticipating that the project will
need to be performed as a fund lead action. The costs do not include any past or future
investigation costs on the Site. Costs are projected as follows:

EXTRAMURAL COSTS

ERRS Contractor $1.200.800
Contingency (15%) 180,000
Subtotal 1.380.800
START 36,000
Extramural Subtotal 1.416,800
Extramural Contingency (15%) 142,000
Total Extramural Costs . $ 1.558.800

INTRAMURAL COSTS

U.S. EPA Direct Costs

$30 x (450 Regional Hours + 45 H.Q. Hours) § 14.850
U.S. EPA Indirect Costs

$635 x 450 Regional Hours $ 29.250
Total Intramural Costs $ 44,100

TOTAL PROJECT CEILING $ 1,602,900

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
OR NOT TAKEN

Delaved or non-action may result in increased likelihood of inhalation of airborne asbestos fibers
from the site.
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VII. OUTSTANDING POLICY ISSUES

There are no outstanding policy issues associated with this Site.

VIII. ENFORCEMENT

For administrative purposes. informatton concerning confidential enforcement strategy for this
Site 1s contained in the Enforcement Confidential Addendum.

IX. RECOMMENDATION

This decision document represents the selected removal action for Site 2 at the Johns-Manville
Site located in Waukegan, Lake County, [Tlinois. developed in accordance with CERCLA. as
amended, and is not inconsistent with the NCP. This decision is based upon the Administrative
Record for the Johns-Manville Site. Conditions at the Site meet the NCP Section 300.415 (b)(2)
criteria for a Removal Action, and your approval i1s recommended. The total project ceiling. if
approved, will be $1,602.900. Of this, $1,522.800 may be used for cleanup contractor costs.

You may indicatg your decision by signing below .
WEM_ pate: ] /24/°!

DISAPPROVE: DATE:
Director, Superfund Division

APPROVE:

irector, Superfund Division

Attachments: A. Administrative Record

B. Confidential Enforcement Addendum
C. Detailed Contractor Costs

D. EJ Analysis

E.

Site Map

cc: C. Stanton, U.S. EPA, OERR, 5202G
M. Chezik, U.S. Department of the Interior. w/o Enf. Addendum
Sandra Bron. Illinots EPA, w/o Enf. Addendum
Director. lllinois EPA. w/o Enf. Addendum
Steve Davis, Illinois DNR. w/o Enf. Addendum
Beth Wallace. 1AG. w/o Enf. Addendum

~3



NO. DATE
1 03/20/98
S’
2 04/03/98
3 04/29/98
4 07/10/98
AL 4
5 11/25/98

ATTACHMENT A

U.S. ENVIRONMENTAL PROTECTION AGENCY

AUTHOR

Bradley, B.
U.S. EPA

Ray, B.,
Johns
Manville

International

Bradley, B.
U.S. EPA

Bradley, B.
U.S. EPA

’

v

’

Stringer, J.

ELM
Consulting,
L.L.C.

REMOVAL ACTION

ADMINISTRATIVE RECORD

FOR
THE JOHNS-MANVILLE ADDITIONAL SITES 2 AND 3

WAUKEGAN,

ORIGINAL

APRIL

20,

2000

RECIPIENT

Clinton, D.,

Johns
Manvi

Corporation

1lle

Vezner,

U.s.

Clint
Johns
Manvi

Corporation

Clint
Johns
Manvi

Corporation

Bradl
U.S.

EPA

on,

lle

on,

lle

ey,
EPA

K.

D.

D.

B

ILLINOIS

’

’

AN

TITLE/DESCRIPTION PAGES

Letter re: Development of
a Draft Work Plan and
hnalytical Information
for the Johns Manville
Manville Roadway and

Pier Sites

Characterization Plan for
Additional Sites at the
Johns Manville Site w/
Attached Cover Letter

Letter re: U.S. EPA’Ss
Approval for JM to Begin
the Activities Specified
in the April 3, 1998
Characterization Plan for
Additional Sites at the
Johns Manville Site

Letter re: U.S. EPA’'s
Approval, with Modifica-

tions, of the April 3, 1998

Characterization Plan for
Additional Sites for the
Johns Manville Site

Surface and Subsurface
Characterization for Site
2 and Site 3 Work Plan
(Version 2) for the Johns
Manville Manufacturing
Facility w/Attached Cover
Letter

3

9

45



A4

NO.

10

11

DATE

02/03/99%

05/24/99

06/18/99

08/00/99

08/09/99

08/10/99

AUTHOR

Stringer, J.,
ELM
Consulting,
L.L.C.

Bradley, B.,
U.S. EPA

Davis, S.,
Illinois

Department
of Natural
Resources

Center for
Toxicology
and Environ-
mental Health

U.S. EPA

Clinton, D.,
Johns
Manville
Corporation

RECIPIENT

Bradley, B.,
U.S. EPA

Clinton, D.,
Johns
Manville
Corporation

File

Johns
Manville
International

File

Bradley, B.,
U.S. EPA and
B. Wallace,
Office of
Illinois
Attorney
General

Jéhns-Manville AR
(Additional Sites 2 and 3)
Page 2

TITLE/DESCRIPTION

Surface and Subsurface
Characterization Draft
Summary Maps and Data
for Site 2 and Site 3
at the Johns Manville
Manufacturing Facility
w/ Cover Letter

Letter re: U.S. EPA's

Approval of the February
3, 1999 Surface and Sub-
surface Characterization

Draft Summary Maps and
Data Document for the
Johns Manville Site

Trip Report for the June
14, 1999 Visit to Site 2
at the Johns Manville Site

Risk Assessment for
Public Use of Waukegan
Additional Site #2 (Rifle
Range/Fishing Pier Access)
[DRAFT] for the Johns
Manville Manufacturing
Facility

Cost Summary Sheet for
Johns Manville Additional
Sites 2 and 3 (DRAFT)

FAX Transmission re:
Summary of Remedial Alter-
natives and Estimated
Costs for Site 2 and Site
3 at the Johns Manville
Site

PAGES

43

14

10
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13

14

15

DATE

03/07/00

03/21/00

03/29/00

05/02/00

00/00/00

AUTHOR

Bron,

Illinois EPA

Draugelis, A.,

U.Ss.

Frejek, R.,

TEM,

Incorporated

S.

EPA

Bradley,

U.S.

Benning, B.

EPA

’

B

& C. Gebien,

U.s.

EPA’

RECIPIENT

Bradley,

U.s.

EPA

Bradley,

U.S.

Henry, M.

EPA

Illinois
Department
of Natural

Resources

Muno,
U.S.

UPDATE #1

W.
EPA

B.

B.

’

SEPTEMBER 13,

Muno,
U.s.

W.
EPA

’

’

’

2001

Johns-Manville AR
(Additional Sites 2 and 3)
Page 3

TITLE/DESCRIPTION PAGES

Letter re: IEPA’'s Comments 7
on Johns Manville’s Proposed
Voluntary Removal Action at
the Waukegan Additional

Sites 2 and 3 w/Attached

IEPA Summary Sheet for ARAR
Review

Memorandum re: Comments 2
on Johns Manville Site 2
Draft Risk Assessment

Letter re: Analytical 3
Results for Friable
Asbestos Samples

Enforcement Action 12
Memorandum: Determination

of Threat to Public Health

and the Environment at the
Johns-Manville Site

(PORTIONS OF THIS DOCU-

MENT HAVE BEEN REDACTED)

Action Memcrandum:
Request for a Time-
Critical Removal Action
at the Johns-Manville
Site (PENDING)



PERSONNEL
EQUIPMENT
MATERIALS
TRANSPORTATION
DISPOSAL

- TOTAL

ATTACHMENT C
ERRS CONTRACTOR COSTS
JOHNS-MANVILLE SITE

$150.000
73.000
302.300
225,000
450,000

$1,200,800



Region 5 Superfund EJ Analysis
Waukegan,IL
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Johns Manville Manufacturing Plant, Site 2 and Site 3
Waukegan, lllinois
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ATTACHMENT T

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR
THE JOHNS-MANVILLE ADDITIONAL SITES 2 AND 3
WAUKEGAN, ILLINOIS

ORIGINAL
APRIL 20, 2000

NO. DATE AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES
1 03/20/98 Bradley, B., Clinton, D., Letter re: Development of 3
U.S. EPA Johns a Draft Work Plan and
Manville Analytical Information
Corporation for the Johns Manville
Manville Roadway and
d Pier Sites
2 04/03/98 Ray, B., Vezner, K., Characterization Plan for 9
Johns U.S. EPA Additional Sites at the
Manville Johns Manville Site w/
International Attached Cover Letter
3 04/29/98 Bradley, B., Clinton, D., Letter re: U.S. EPA’'s 1
U.S. EPA Johns Approval for JM to Begin
Manville the Activities Specified
Corporation in the April 3, 1998

Characterization Plan for
Additional Sites at the
Johns Manville Site

4 07/10/98 Bradley, B., Clinton, D., Letter re: U.S. EPA’s 2
g U.S. EPA Johns Approval, with Modifica-
Manville tions, of the April 3, 1998
Corporation Characterization Plan for

Additional Sites for the
Johns Manville Site

5 11/25/98 Stringer, J., Bradley, B., Surface and Subsurface 45
ELM U.S. EPA Characterization for Site
Consulting, 2 and Site 3 Work Plan
L.L.C. (Version 2) for the Johns

Manville Manufacturing
Facility w/Attached Cover
Letter
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13

14

15

No.

DATE

03/07/00

03/21/00

03/29/00

05/02/00

09/24/01

00/00/00

AUTHOR

Bron, S.,
Illinois EPA

Draugelis, A.

U.S. EPA

Frejek, R.,
TEM,
Incorporated

Bradley, B.,
U.S. EPA

Benning, B.
& C. Gebien,
U.S. EPA

Benning, B.,
U.S. EPA

’

RECIPIENT

Bradley, B.,
U.5. EPA

Bradley, B.,
U.S. EPA

Henry, M.,
Illinois
Department
of Natural
Resources

Muno, W.,
U.S. EPA

UPDATE_#1

SEPTEMBER 24, 2001

Muno, W.,
U.S. EPA

UPDATE #2
JULY 22, 2002

Muno, W.,
U.S. EPA

Johns-Manville AR
(Additional Sites 2 and 3)
Page 3

TITLE/DESCRIPTION PAGES

Letter re: IEPA’s Comments 7
on Johns Manville’s Proposed
Voluntary Removal Action at
the Waukegan Additional

Sites 2 and 3 w/Attached

IEPA Summary Sheet for ARAR
Review

Memorandum re: Comments 2
on Johns Manville Site 2
Draft Risk Assessment

Letter re: Analytical 3
Results for Friable
Asbestos Samples

Enforcement Action 12
Memorandum: Determination

of Threat to Public Health
and the Environment at the
Johns-Manville Site

(PORTIONS OF THIS DOCU-

MENT HAVE BEEN REDACTED)

Action Memorandum: 14
Request for a Time-

Critical Removal Action

at the Johns-Manville

Site (PORTIONS OF THIS
DOCUMENT HAVE BEEN

REDACTED)

Action Memorandum:
Request for a Ceiling
Increase and $2 Million
Exemption for the
Removal Action at the
Johns-Manville Site 2
(PENDING)



1

ENFORCEMENT CONFIDENTIAL ADDENDUM
JOHNS MANSVILLE SITES

WAUKEGAN, ILLINOIS
SEPTEMBER 2001

ENFORCEMENT CONFIDENTIAL
NOT SUBJECT TO DISCOVERY

(REDACTED 2 PAGES)



PERSONNEL
EQUIPMENT
MATERIALS
TRANSPORTATION
DISPOSAL

had TOTAL

‘o’

ATTACHMENT Il
ERRS CONTRACTOR COSTS
JOHNS-MANVILLE SITE 2
CURRENT

$ 200.000
18.000
302.800
360,000

220.000

$ 1,200,800

PROPOSED

$350,000
223,000
367,000
660.000
400,000

$2,000,000



